

# Marketplace Timeline

	FEB 2013	MAR 2013	APR 2013	MAY 2013	JUN 2013	JUL 2013	AUG 2013	SEP 2013	OCT 2013
<u>Policy</u>	<u>2/2013</u> Essential Health Benefits & Market Rules, Payment Notice	<u>3/2013</u> Medicaid FMAP Rule	<u>4/2013</u> Eligibility Rule (Marketplace & Medicaid/CHIP Appeals)						
<u>Operations &amp; IT</u>	<u>2/2013</u> Income Definition Business Rules Finalized		<u>4/2013</u> Issuers Submit QHP Rating & Benefit Data for HHS Marketplace			<u>7/2013</u> Final QHP Evaluation Results Recd. & Data Finalized	<u>8/2013</u> QHP Plan Preview for HHS & Partner Marketplaces	<u>9/2013</u> IT Dev. & Integration Testing Complete	
<u>Issuers &amp; States</u>	<u>2/2013</u> State Partnership Marketplace Blueprints Due	<u>3/2013</u> Secretary Final Decisions for Marketplaces				<u>7/2013</u> State Dept. of Insurance Approval of QHPs, State Partnership Review of QHPs Complete			
		<u>3/2013</u> Issuer QHP Plan Designs Complete							
<u>Consumer Assistance</u>			<u>4/2013</u> Single Streamlined Application Finalized		<u>6/2013</u> Web Re-Launch & Call Center Launch	<u>7/2013</u> Navigator Portal Available	<u>8/2013</u> Navigator/Agent/Broker Training Complete		<u>10/2013</u> ENROLLMENT BEGINS

**CHIP:** Children's Health Insurance Plan

**QHP:** Quality Health Plan

**FMAP:** Federal Medical Assistance Percentages (Matching funds for Medicaid and other State-administered programs)